
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:16 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 128 Date: 06-Aug-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128 Date: 06-Aug-2010 Friday

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

CCO 151 Activities: Ringer Crane Mobilisation and Demobilisation for Hinge K
·ABF continues to assemble one of the ringer cranes (red color).
·Yesterday ABF completed the erection of large boom.
·Today ABF started on the erection of 2nd boom of the crane and started to fne tune the boom movement
and erection of strands.
·Following people worked:
·1Aaron KentF/M
·2Bill AlgerOperator
·3Casey LuxI/W
·4Chris RaynesOperator
·5David LuceroI/W
·6Eduarado Jimenez-PadillaLabor
·7Gene PrattOperator
·8Jaime BarraganI/W
·9Pablo RamirezI/W
·10John GreenOperator
·11Scott RossOperator
·The operation was supported LR 1300 crane, forklift, mechanic’s truck and other equipment.

W2 Foundation Well Cover Slabs (Item 38):

oToday ABF started to remove the remaining slabs from the form work.
oIt spent all morning removing 3 slabs on the south side.
oIt nstalled the 3 south side slabs.
oIt removed the west slab from the forms and installed on the west side.
oLater in the afternoon, ABF relocated and positioned the Grove Crane for lifting slab E-1 and set on the
east side. This was a very tight spot. There is a power generator on truck on east side, another generator
on truck on the south –east side and a fuel storage on the south side of the Foundation Well.
oBu 2:30 PM, the slab was finally lifted and the crane swung over the east power generator.
§At this moment, a big fire occurred on the side of the the operator cabin and engulfed the operator cabin.
§The operator immediatley shut the crane and jumed out.
§Luckily the, fire extinguished by it self and was very short lived.
§The operator went up, started the engine and brought the slab down to the ground.
§It could have been a big disaster. Ever one ran for shelter. Tow water hoses were brought there and were
not used.
§I informed the incident to Paul Jefferson, Tai-Lin and our Safety Coordinator Grady Hart.About 3:30 PM,
Grady came tosite and I made him talk to the operator and some people who were there.
§Grady then followed up with calls to ABF’s Safety people.
oThe CONCO people has a crew of 3 today as follows to assist in removing the form work:
§Gary PeneCarpenter
§Salvador GldonaCarpenter
§Jasmin GornjacCarpenter

PT Blockout Pour Activities (Item 38):
·There was no acitivity for this today.
·Matt moved the concrete pour cylinders to the bath tub.

PT Blockout Pour Rebar Activities (Item 48):
·There was no activity here today.

049 0-000-000.049
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128 Date: 06-Aug-2010 Friday

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was at Pier 7.
·Lifting Frame is at Pier 7 and was attached to Shear Leg Crane.
·The 4th shaft of Tower Lift 1 was moved to job site this morning.

Activities at Site (Item 56):

·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues with welding and bolting activities all over.

·The Lifting Frame
·The Lifting Frame was attached to Shear Leg Crane.

·Shear Leg Crane Activities:
·The Shear Leg Crane was not used today.

·Miscellaneous Activities
·Philip is on vacation this week.

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128 Date: 06-Aug-2010 Friday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128 Date: 06-Aug-2010 Friday

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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